

# PROJECT DESIGN LIST AS OF AUGUST 30, 2010

Priority Number	Request Date	Project Number	Project Description	Project Designer	Status	Requestor
1	03/18/10	10M025	Dobbs Building - Construct 2 new interior walls with a door inside Room 1003-2 to create a new private office; paint walls; and add additional electrical.	Jorge Aviles/Eugene Scarboro	Scope of work changed on July 30. Preliminary estimate #2 sent to requester for approval before submission to State Construction Office.	Crime Control and Public Safety - Geof Toner
2	07/15/10	11R002 (Project created from work order # 2110145)	Albemarle Building - Install 1 wall to divide office 101P into 2 smaller offices; add a door for the second office; remove door from hallway that separates suite 101 from suite 101-2; install 1 wall to divide office 101H into an office and a break/copy room.	Jorge Aviles	Preliminary cost estimate by Carpentry Shop approved. Estimate drawing in progress.	State Treasurer's Office - Shannon Creech
3	07/19/10	11R001	State Capitol Police - Remove wall and extend armory space to include the adjacent room; weatherproof, drywall, paint and add floor and ceiling tiles; install overhead lighting, outlets, small exhaust fan, small work sink and HVAC system.	Jorge Aviles	Scope of work changed on July 29. Working on a new preliminary estimate before submission to State Construction Office..	State Capitol Police - Jerry McKendree
4	07/20/10	11R003	Old Revenue Building - Expand existing Server Room (A191) with Room (A192); provide and install new electrical outlets and fixture lights.	Jorge Aviles	Preparing memo about preliminary estimate to requester..	Secretary of State - Ricky Tart
5	08/05/10	11R004	Old Revenue Building - Expand existing Cyber Crime Lab (A189) with Room (A199B); provide and install new electrical outlets; and provide and install new lock cores.	Jorge Aviles	Preparing memo about preliminary estimate to requester..	Secretary of State - Ricky Tart

## PROJECT DESIGN LIST AS OF AUGUST 30, 2010 (contd)

Priority Number	Request Date	Project Number	Project Description	Project Designer	Status	Requestor
6	08/10/10	11R005	New Education Building-Create 2 offices.	Jorge Aviles	Initial walk through to be scheduled with requester.	Department of Commerce – Tori Hobson
7	08/18/10	11R006	Dobbs Building Remove existing wall between Room 5018A and 5018B, remove existing carpet in Room 5018B, and check noise from server Room 5018B.	Jorge Aviles	Initial walk through to be scheduled with requester.	Department of Commerce – Richard Costello

## PROJECTS IN PROGRESS AS OF AUGUST 30, 2010

Priority Number	Start/ Finish Dates	Project Number	Project Description	Notes	Project Coordinator	Requestor/ Agency
1	IP	10M011	Albemarle Building - Install one wall to divide the office into two smaller offices in Suite 100; add a door to an existing wall; and install outlets.	FMD Shops	Jorge Aviles/ Eugene Scarboro	Office of State Treasurer - Cynthia Wood
2	IP	10M024	Dobbs Building - Install new exterior door to corridor with lockset and install additional outlets.	Released to Shops on July 1, 2010.	Jorge Aviles/Eugene Scarboro	Crime Control and Public Safety - Geof Toner
3	IP	10M018	Museum of History - Build new wall to Room 605F, Second Floor: create 2 rooms; add 2 new double outlets, one on each side of wall; paint to match existing wall; and install rubber base molding.	Released to Shops on July 13, 2010.	Jorge Aviles/Eugene Scarboro	Department of Cultural Resources - Thom Swindell

**PLEASE CONTINUE TO SCROLL DOWN**

# PROJECTS ON HOLD AS OF AUGUST 30, 2010

Order #	Date	Project Number	Project Description	Requestor	Project Coordinator	Requestor/ Agency
1	07/24/08	09M004	Old Education Building - Extend existing concrete pad at northeast corner of the building and surface mount 6 bicycle racks with stainless anchors to accommodate 10-15 bikes; and provide additional soil and sod around the downhill sides of the slab to prevent further erosion and to provide easy rolling access for getting bicycles onto the slab. On hold until Green Square Project is completed.	Scarlett Hargis	Jorge Aviles	Attorney General's Office
2	08/30/10	10M017	Museum of History - Remove sheetrock from between two granite columns between foot of lobby stairs and front doors; repair finish; and paint sheetrock header to match sheetrock above it.	Thom Swindell	Jorge Aviles/Eugene Scarboro	Department of Cultural Resources -